

FEP PROJECT INITIATION TRACKER FY20

07/2019-12/2019



| No. | CPI Received by FEP | Project FMS | Program Unit | Building Address | Project Description | CPI Total Project Amount | STATUS |
|-----|---------------------|-------------|--------------|--|--|--------------------------|---|
| 1 | 7/2/19 | PW7722R | DCAS | 22 Reade Street, Manhattan | Façade, Mechanical, and Roof Upgrade | \$ 25,380,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 2 | 7/22/2019 | LN2058FPS | NYPL | 58th Street Library Manhattan | Fire Protection | \$ 550,000 | ON-GOING |
| 3 | 7/29/2019 | HWQF033 | DOT | 28-11 Queens Plaza North Queens | Office Renovation | \$ 8,335,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 4 | 8/7/2019 | LBP18WIBR | BPL | Washington Irving Branch Library 360 Irving Avenue Brooklyn | Interior Renovation, Roof Replacement and Facade | \$ 8,684,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 5 | 8/7/2019 | CO277FA | DCAS | LIC Courthouse 25 10 Courthouse Square Queens | Fire Alarm and Sprinkler | \$ 6,962,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 6 | 8/9/2019 | LBP18WWBR | BPL | Walt Whitman Branch Library 93 St. Edwards Street Brooklyn | Buildiong Renovation | \$ 6,125,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 7 | 8/13/2019 | HAM14GOCC | NYCHA | Gowanus Community Center 420 Baltic Street Brooklyn | Community Center Renovation | \$ 475,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 8 | 8/13/2019 | LN18MRBOI | NYPL | Morrisania Library Bronx | Boiler Replacement | \$ 2,353,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 9 | 8/13/2019 | PV475ROOF | DCLA | NYC Ballet -NYS Theatre Lincoln Center | Roof Replacement | \$ 4,544,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 10 | 8/20/2019 | HH115BMEP | DHS | Bushwick Family Residence 1675 Broadway Brooklyn | Boiler Room and Heating Controls | \$ 1,800,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 11 | 8/20/2019 | PV788-FAC | DCLA | 122 Community Center 150 First Avenue Manhattan | Façade Reconstruction | \$ 5,650,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 12 | 7/20/2018 | PV291-QM2 | DCLA | Queens Museum of Art Flushing Meadow Park Queens | Expansion - Phase II | \$ 17,264,000 | ON-GOING |
| 13 | 8/27/2019 | LNGDEXTRO | NYPL | Grand Concourse Library 155 West 155th Street Bronx | New Roof and Building Envelope Renovation | \$ 1,500,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 14 | 8/30/2019 | PV501 ELEV | DCLA | MOMA PS1 22-25 Jackson Avenue Queens | Elevator Renovation | \$ 446,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 15 | 9/5/2019 | PV050CYLT | DCLA | Museum of the Moving Image 36-01 35th Avenue Queens | Courtyard Lighting | \$ 967,000 | Final FEP Report Issued to Sponsor Agency Not Recommending for Initiation |
| 16 | 9/9/2019 | LNRA17NDP | NYPL | New Dorp Library 309 New Dorp Lane Staten Island | HVAC Replacement | \$ 2,874,000 | Final FEP Report Issued to Sponsor Agency Not Recommending for Initiation |
| 17 | 9/10/2019 | LNEM17RTW | NYPL | Richmondtown Library 200 Clarke Avenue Staten Island | HVAC Replacement | \$ 940,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 18 | 9/24/2019 | HAM20BVCC | NYCHA | Brownsville Community Center 320 Blake Avenue Brooklyn | Community Center Interior Renovation | \$ 3,120,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 19 | 9/24/2019 | HAM20VBVG | NYCHA | Van Dyke Community Boxing Gym Brooklyn | Community Center Interior Renovation | \$ 350,000 | FEP Scope Verification Report Sent to Sponsor Agency |
| 20 | 10/7/2019 | PV040HVAC | DCLA | Flushing Town Hall 137-35 Northern Blvd Queens | HVAC System Replacement | \$ 1,409,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |

FEP PROJECT INITIATION TRACKER FY20

07/2019-12/2019



| No. | CPI Received by FEP | Project FMS | Program Unit | Building Address | Project Description | CPI Total Project Amount | STATUS |
|-----|---------------------|-------------|--------------|--|--|--------------------------|---|
| 21 | 10/8/19 | CO272CHIL | Courts | Brooklyn Appellate Court 45 Monroe Place Brooklyn | Chiller Replacement | \$ 1,454,000 | ON-GOING |
| 22 | 10/8/19 | PV466BOIL | DCLA | Queens Theatre in the Park Flushing Meadows Park Queens | Boiler Upgrade | \$ 830,000 | ON-GOING |
| 23 | 10/8/19 | HWHARPADM | DOT | Harper Yard Administration Building 32-11 Harper Street Queens | New Building | \$ 125,480,000 | ON-GOING |
| 24 | 10/10/19 | P-CROMWRC | Parks | Cromwell Recreation Center Lyons Pool Staten Island | New Building | \$ 92,000,000 | ON-GOING |
| 25 | 10/25/19 | LBC20CTOP | BPL | Courtelyou Library 1305 Cortelyou Road Brooklyn | Plaza Reconstruction | \$ 350,000 | ON-GOING |
| 26 | 10/25/19 | P-407BHV4 | Parks | Bowne House Visitor's Center 701 Bowne Street Queens | New Building | \$ 5,075,000 | Final FEP Report Issued to Sponsor Agency Recommending for Initiation |
| 27 | 11/8/19 | PV490JNFC | Cultural | Snug Harbor Building D Staten Island | Façade and Exterior Wall Restoration | \$ 3,568,000 | ON-GOING |
| 28 | 11/8/19 | PV464GLYN | DCLA | Wave Hill Public Garden and Cultural Center 675 West 252nd Street Bronx | HVAC Upgrades in two buildings | \$ 1,042,000 | ON-GOING |
| 29 | 11/8/19 | PV656-EXT | DCLA | Greater Ridgewood Historical Society : Onderdonk House 1820 Onderdonk Avenue Queens | Exterior Restoration | \$ 1,810,000 | ON-GOING |
| 30 | 11/22/19 | E026-0014 | DCAS | NY Aquarium Brooklyn | Aquatheater Pump Room Lighting/HVAC Upgrades | \$ 300,000 | ON-GOING |
| 31 | 12/2/19 | HH112BLSB | DHS | Bellevue Men's Shelter Manhattan | Structural Rehabilitation | \$ 32,937,000 | ON-GOING |
| 32 | 12/2/19 | PV075RENO | DCLA | Brooklyn Music School Playhouse 126 St. Felix Street Brooklyn | Renovation & Upgrade, Ph. 1 | \$ 1,818,000 | ON-GOING |
| 33 | 12/2/19 | HWQMASPET | DOT | DOT: Sign Shop 58- 50 57th Road Queens | Extensive renovation and addition | \$ 85,894,000 | ON-GOING |
| 34 | 12/10/19 | PW77207TU | DCAS | Bergen Building 1932 Arthur Avenue Bronx | Code Compliant Toilet Upgrades | \$ 1,400,000 | ON-GOING |
| 35 | 12/16/19 | LN18TSHVA | NYPL | Tompkins Square Library 331 East 10th Street Manhattan | HVAC Replacement | \$ 1,350,000 | ON-GOING |
| 36 | 12/16/19 | PVN042PH2 | DCLA | Ballet Hispanico 167 West 89th Street Manhattan | Renovations & Acoustical Enhancement | \$ 1,953,000 | ON-GOING |
| 37 | 12/31/19 | PO79-52P | NYPD | 52nd Precinct 3016 Webster Avenue Bronx | Major Rehabilitation & Renovation | \$ 20,618,000 | ON-GOING |
| 38 | 12/23/19 | PW77198CT | DCAS | 198 East 161st Street Bronx | Cooling Tower Replacement | \$ 711,000 | ON-GOING |
| 39 | 12/23/19 | LQCELHVAC | QPL | Queens Central Library | Roof Replacement, Façade Replacement, Some Interior Renovation , HVAC Upgrade and/or Replacement , Structural Work | \$ 11,958,000 | ON-GOING |