

FEP PROJECT INITIATION TRACKER FY20

07/1/2020-12/30/2020



No.	CPI Received by FEP	Project FMS	Program Unit	Building Address	Project Description	CPI Total Project Amount	STATUS
1	6/15/2020	PW2931C	DCAS	Municipal Building Centre Street Manhattan ¹	Installation of Fire Protection	\$ 51,860,000	ON-GOING
2	7/2/2020	PW293125D	DCAS	Health Building 125 Worth Street Manhattan	Installation of Fire Protection and Fire Alarm	\$ 49,479,000	ON-GOING
3	8/11/2020	PV466BOIL	DCLA	Queens Theatre in the Park Flushing Meadow Park Queens	Boiler Upgrade	\$ 1,341,000	FEP Scope Verification Report Sent to Sponsor Agency
4	7/14/2020	CO272DW2	Courts	Appellate Court 45 Monroe Place Brooklyn	Parking Lot Reconstruction	\$ 912,000	ON-GOING
5	8/5/2020	PW222X7	DCAS	345 Adams Street Brooklyn	Façade Restoration	\$ 998,000	ON-GOING
6	6/22/2020	PW25310R	DCAS	Staten Island Borough Hall 10 Richmond Terrace Staten Island	Installation of Fire Protection and Fire Alarm	\$ 11,216,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation
7	10/8/2020	LNXA20WKF	NYPL	Wakefield Branch Library 4100 Lowerre Place Bronx	ADA Compliance and Infrastructure	\$ 3,443,000	ON-GOING
8	10/14/2020	LQRS-EXTR	QPL	Rosedale Branch Library 144-20 243rd Street Queens	Renovation and Expansion	\$ 13,848,000	ON-GOING
9	11/2/2020	PW293198X	DCAS	198 E 161st Street Bronx	Fire Alarm Replacement	\$ 4,655,000	ON-GOING
10	11/9/2020	LQQ122-R1	QPL	Richmond Hill Branch Library 118-14 Hillside Avenue Queens	ADA, exterior and interior improvements and renovation	\$ 15,005,000	ON-GOING
11	11/25/2020	HAM208VVG	NYCHA	Van Dyke Community Center 382 Sutter Avenue Brooklyn	Boxing Gym Renovation	\$ 10,088,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation