FEP PROJECT INITIATION TRACKER FY20

07/1/2019-06/30/2020

NYC DDC Department of Design and Construction

No.	CPI Received by FEP	Project FMS	Program Unit	Building Address	Project Description	CPI Total Project Amount	STATUS
1	12/2/2019	GK-PD-115	NYPD	115th Precinct 99-01 Northern Blvd Queens	Parking Lot - Storm Water Retention	$ 185,000	ON-GOING
2	2/4/2020	EO26-0013	ONENYC	New York Aquarium Aquatic Animal Health Center Brooklyn	Lighting Upgrade, Sensor Installation, Control Valves, and BMS Upgrade	$ 405,000	ON-GOING
3	2/4/2020	EO26-0009	ONENYC	NYPD Fort Totten 620 Circle Drive Queens	Lighting Upgrade, Sensor Installation, Controls, Insulation, Windows, and Ground Source Heat Pumps	$ 1,116,000	Final FEP Report Issued to Sponsor Agency Not Recommending for Initiation
4	2/4/2020	EO26-0007	ONENYC	Brookville Yard Queens	Energy Upgrades	$ 983,000	ON-GOING
5	2/4/2020	SANDY4-50	DPR	Rockaway Garage HQ Beach 75th Street Queens	New Building (FEMA)	$ 14,520,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation
6	2/4/2020	P-4RCKGHQ	DPR	Rockaway Garage HQ Beach 75th Street Queens	New Building	$ 11,564,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation
7	1/30/2020	PV222HVAC	DCLA	The Joyce Theatre 175 8th Avenue Manhattan	HVAC Replacement	$ 1,322,000	ON-GOING
8	2/4/2020	EO26-0002	ONENYC	Manahttan Municipal Building 1 Centre Street	Control Valves	$ 684,000	ON-GOING
9	2/4/2020	EO26-0003	ONENYC	Cypress Hills Senior Cntr Brooklyn	Energy Upgrades	$ 376,000	ON-GOING
10	2/5/2020	CMESECURE	OCME	Multiple Sites All Boroughs	Agency Wide Security System	$ 20,427,438	ON-GOING
11	1/28/2020	LQCA19QVB	QPL	Queens Village Library Queens	Exterior and Interior Renovation	$ 3,507,000	FEP Scope Verification Report Sent to Sponsor Agency
12	2/14/2020	PV502-SDW	DCLA	Jamaica Performing Arts Center Queens	Outdoor Performance Space	$ 1,939,000	ON-GOING
13	2/13/2020	LN20LSCRF	NYPL	Library Service Center 31- 11 Thomson Avenue Queens	Roof Deck Replacement	$ 7,250,000	ON-GOING
14	2/24/2020	PV235BDEV	DCLA	Brooklyn Museum 1000 Washington Avenue Brooklyn	Building Envelope Restoration	$ 8,905,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation
15	2/25/2020	PV123LOBY	DCLA	New York Arts 219 West 19th Street Manhattan	Lobby Renovation	$ 1,366,000	ON-GOING
16	3/9/2020	CO294RF	Courts	Bronx family Court 215 East 161st Street Bronx	Roof Replacement	$ 6,864,000	Final FEP Report Issued to Sponsor Agency Recommending for Initiation
17	3/25/2020	NDF-DAVID	DCAS	Davidson Community Center 2038 Davidson Avenue Bronx	Elevator Addition	$ 1,875,000	ON-GOING
18	3/25/2020	PW357STM2	DCAS	Office Building 253 Broadway Manhattan	Reconstruct Steam Station	$ 4,328,000	ON-GOING
19	2/25/2020	CO272CHIL	Courts	Brooklyn Appellate Court 45 Monroe Place Brooklyn	Boiler Replacement	$ 3,279,000	ON-GOING

FEP PROJECT INITIATION TRACKER FY20

07/1/2019-06/30/2020

NYC DDC Department of Design and Construction

No.	CPI Received by FEP	Project FMS	Program Unit	Building Address	Project Description	CPI Total Project Amount	STATUS