

## Construction Bulletin 7/13/23-8/3/23

Please note the below dates and scheduled tasks are tentative and subject to change.

<u>Date</u>	<u>Work Hours</u>	<u>Location</u>	<u>Operation</u>
7/13/23-7/14/23	Day	Storage Yard	Storage Yard Setup
7/17/23-7/20/23	Night	30 West End Avenue, New York, NY 10023	Pole Installation
7/21/23-7/22/23	Night	1023 3rd Avenue, New York, NY 10065	Pole Installation
7/22/23-7/22/23	Night	501 E 60th St, New York, NY 10022	Cable Installation
7/24/23-7/25/23	Night	1103 1st Avenue, New York, NY 10065	Pole Installation
7/26/23-7/27/23	Night	1020 3rd Avenue, New York, NY 10065	Pole Installation
7/28/23-7/31/23	Night	1832 Broadway New York, NY 10023	Pole Installation
7/24/23-7/27/23	Day	470 W. 33rd Street, New York, NY 10001	Trenching
7/27/23-7/31/23	Day	424 W. 33rd Street, New York, NY 10001	Trenching
7/31/23-8/1/23	Night	470 W. 33rd Street, New York, NY 10001	Pole Installation
8/2/23-8/3/23	Night	424 W. 33rd Street, New York, NY 10001	Pole Installation

For inquiries about construction, please reach us at [CBDTPCConstruction@mtabt.org](mailto:CBDTPCConstruction@mtabt.org) or (877) 201-4015.